# Royal Commission Report: 1 July 2023 to 30 September 2023



riogress on Royal Commis	in strict confidence, subject to legal pl	Tolessional privileg
Key Work Items		
Ngā Pūrongo – Reports		
Order of St John of God Ir	the Interim Report – Final natural justice and survivor permissions processes were completed at the start of the quarter.  the Interim Report was prioritised and successfully met its 31 July delivery to the Governor-General.	
The resourcing impact was	in order for natural justice processes to start early next quarter.	
	ontinued at pace on the whole-of-report phase. d on resource and timeline planning for pre-production activities.	
t	the Jehovah's Witnesses Judicial Review and preparation for the hearing next quarter has continued to put additional pressures on resourcing	
Report Reference Groups feedback.	- We have continued to actively engage with our Report Reference Groups to update members on the drafting of the Final Report and share and discuss content with them	for their written
	r scheduled advisory group meetings with SAGE, Te Taumata, the Royal Commission Forum, Te Ara Takatū and Rangatahi were held and their written feedback sought on spe undertake further, targeted engagement with these groups in the next quarter	ecific parts of the Fina
A face-to-face wananga w	vas held with our Survivor Advisory Group (SAGE) members	
Tūhonohono me ngā h	āpori – Engagement with survivors and communities	
hosted in Christchurch by	terim Report survivor event: Following tabling of the Order of St John of God Interim Report, Stolen Lives, Marked Souls in Parliament, the public release of the report was m the Christchurch City Council where survivors of Marylands School and Hebron Trust gathered with Commissioners, mana whenua, Christchurch Mayor Phil Mauger and othe one for the Inquiry and it was a privilege for Royal Commission staff to meet with survivors and present them with copies of the Interim Report.	
Te Tiriti and Community e representatives to	ngagement: dates have been scheduled for hui with NGOs, community groups and ha	pū and iwi
The Royal Commission has	we will be revisiting the haerenga regions of Ōtepōti, Tairāwhiti and Te Tai Tokerau as part of closing the loop on this engagement.	
<ul> <li>Survivor Support - Consenwill need to be contacted</li> </ul>	its, Wellbeing and Contact Centre - The consents process remained a key focus, with efforts predominantly focused on pre-Natural Justice consents and confirming the volum in this phase.	ne of survivors who
Enquiries from survivors t	his quarter have primarily related to wellbeing, the Survivor Experience Service and responses to our Order of St John of God Interim Report release, as anticipated.	
Ngā wānanga		
	aki mō ngā teina e haere ake nei – the Rangatahi Reference group – formally presented their hopes for the future of care to the Royal Commission at a hui during the quarter	r.
	several informal meetings, members of Te Rōpu prepared documents to submit to the Royal Commission. These included a position statement titled Korowai Aroha, an open of they are, the journey they have been on, and a dedication to survivors past and present. Members also shared 25 key messages that were important to the group for the Ro	

• The Royal Commission has been working in partnership with VOYCE Whakarongo Mai to make sure the voices of care experienced rangatahi inform the Commission's recommendations for the future.

consider.

In strict confidence
Parts of this report are subject to legal professional privilege

## Key Work Items continued


## Kaupapa here me te rangahau – Policy and Research

• This quarter we have completed significant quantitative analysis with DOT Loves Data, a data solutions firm

• The work DOT Loves Data completed provides a quantitative analysis of

• The analysis quantified our insights and will be included as part of supporting documents in next quarter's Natural Justice process.

#### Whakawhiti korero - Communications



Work has progressed well during the quarter on development of

Jehovah's Witnesses Judicial Review – There continues to be media interest in the Jehovah's Witness proceedings


## **Decommissioning**

 During the quarter the Inquiry's information and evidence team have continued working closely with Archives and DIA

Sentencing of the Commission's Data is underway,
 Work continues with DIA to transfer HR and Finance records back to DIA IT systems.

In strict confidence
Parts of this report are subject to legal professional privilege

#### Risks and Issues



#### Indicators of effectiveness


RAG: Green: On track. Green/Amber: On track with challenges. Amber: Work not progressed as expected. Amber/Red: Items to flag for escalation. Red: Unlikely to meet deliverable

Indicators	Progress	Commentary
<ul> <li>Indicator: Hearings and wānanga successfully completed within the quarter as planned</li> </ul>	Progress status: Amber	e are scheduled to hold targeted wānanga with key survivor and stakeholder groups
Indicator: Reports and other key deliverables completed as planned within the quarter	Progress status: Green	Commentary: The Order of St John of God Interim Report was successfully delivered to the Governor General on 31 July 2023.  Tracking to deliver draft recommendations to the Minister by 30 November 2023.
•		


### **Financial Performance**

The first quarter of the 2023/24 year saw the Commission with an underspend of \$1.140m in Departmental costs and \$0.189m in the Non-Departmental costs. It should be noted that the Commission will only operate during the first three quarters of this financial year as it is scheduled to end on 28 March 2024.

A request for all underspends in the 2022/23 to be transferred to the new Departmental Operating Appropriation will be being made as part of OBU. We are still waiting on the confirmation of the underspend from the 2022/23 year into the current year.



- Departmental expenditure is currently underspent by \$1.1m or 17%. This is due to staff reductions and reduced Counsel Assist costs.
- We are reprioritising the underspend into areas that will assist in the production of the final report.



- For the 2023/24 year, Non-Departmental costs have been combined into one appropriation. This appropriation is currently under budget by \$0.189m or 23%. A large portion of this underspend is due to now only having three Commissioners from August and a reduction in survivor requested counselling, which is linked to when reports are released.
- While the appropriations have been combined, we continue to monitor them at the previous levels.