
Royal Commission Report: 
1 October 2021 to 31 December 2021

Insights: 

 The Commission has spent the
quarter:

o Working on, drafting and
presenting He Purapura Ora, he
Māra Tipu – From Redress to
Puretumu Torowhānui to the
Governer-General on 1
December 2021;

o working at pace on critical issues
and managing key risks including
the impact of COVID-19
lockdowns    on our work
programme, including the
rescheduling of two hearings -
Maori and Marylands - into the
next quarter;

o undertaking an ongoing review
of Tō Tātou Mahere to ensure we
can deliver on time and within
budget – this has involved
Commissioners reviewing the
scope of our proposed interim
reports, case studies and the
final report, and considering our
engagement approach including
how public hearings and
wānanga are held;

o bedding in our new
organisational structure from 1
October and undertaking a
significant programme of
recruitment to key positions in
the new structure

Key Work Items  Progress on Royal Commission priorities: 
Ngā Pūrongo - reports 
• Draft Redress recommendations and Interim Redress Report – Draft redress recommendations were delivered on 1 October.  Further targeted engagement occurred during the quarter

which the Commission took on board and made changes to a number of its draft recommendations. The Commission delivered its interim report, He Purapura Ora, he Māra Tipu – From
Redress to Puretumu Torowhānui, to the Governor-General on 1 December  and formally presented it to her on 16 December 2021. This was a significant milestone for the Inquiry and was
marked with a celebratory hui on 15 December with members of SAGE and Te Taumata who, together with other survivors, have provided input and advice to the Royal Commission’s
redress work and have been instrumental to the Inquiry in arriving at this point.

• Lake Alice Case Study – Work continues on analysing the documentary evidence assisting with early thinking on possible findings and recommendations. We have reached out to Ngāti Apa
to re-engage and discuss the different forms of support that the Inquiry may be able to provide to assist their involvement with the Inquiry.

• Other interim reports – Work has continued to obtain documentary and witness evidence  into faith-based institutions (Catholic, Anglican and other Christian denominations) and state
care settings with several large section 20 notices sent out. Engagement with the Crown Response team continues.

Tūhonohono me ngā hāpori – Engagement with survivors and communities 
• 74 survivors provided their stories through a private session or written account. Under the Covid19 traffic light system we have been able to undertake private sessions face to face again.
• We have just on 1,000 survivors registered awaiting private sessions. 
• COVID Alert level restrictions have impacted engagements this quarter, with communities and stakeholders prioritising their response to COVID 19. Where engagements occurred they 

were mainly via video-conferencing or the telephone.
• Two fono with Pacific communities occurred this quarter, one held in November aimed at the general Pacific youth population and a second with government officials.  Further fono are 

planned for the next and following quarters.
• An increase in engagement outreach is anticipated next quarter to assist with our thinking on all of our interim reports/case studies.
• We met with a group of Māori that provided a submission “Te Ara Takatū” to discuss their submission and to work together and test our thinking for inclusion in the interim redress 

report.  Engagement is expected to continue in the next quarter.
• We also met with the Royal Commission Forum. We continue to meet with members of our advisory groups - SAGE and Te Taumata – to seek their advice and feedback on key aspects of 

our work programme.  This will continue to be a key focus for the year ahead.

Ngā huihuinga me ngā wānanga – Public hearings and wānanga 
• Maryland’s School case study hearing: Due to the impact of COVID-19 the Marylands case study hearing has been postponed until February 2022. Planning for the hearing in February

continued during the quarter, included detailed contingency plans for holding the hearing under various COVID-19 scenarios.
• Māori Hearing: Due to the impact of COVID-19, and following discussions with Ngāti Whatua the Māori hearing has been delayed until March 2022. Survivors have been engaged

throughout this process and have been offered the appropriate wellbeing support as we navigate through some uncertainty caused by COVID-19. Planning for the hearing in March
continued during the quarter, included detailed contingency plans for holding the hearing under various COVID-19 scenarios.

• Redress: Nine online wānanga were held with key stakeholders including survivors, Iwi leaders, members of the Deaf and disabled community and people with te ao Māori expertise during
the quarter. The wānanga were held to share and discuss the Inquiry’s thinking ahead of the delivery of the interim Redress report on 1 December.  Online wānanga with our Pou Tikanga
also occurred during the quarter where we sought their guidance on tikanga Māori concepts to be used in the interim Redress report.

• Monitoring and oversight:  Following last quarter’s successful online wānanga, a second one was held in October 2021 to look at how to create systems to monitor State and faith-based
care institutions to help stop abuse happening in the future. The wānanga sought participants’ insights on the core principles and characteristics of effective independent monitoring in
practice.  A further wānanga is being planned for next quarter.

• Planning for 2022:  Further planning for public hearings and wānanga to occur in 2022 has commenced.

Kaupapa here me te rangahau – Policy and Research 
• The focus this quarter has been on supporting the various redress wānanga, and the inquiry’s interim redress report content.
• In October the Inquiry was presented with an independent research report - Hāha-uri, Hāha-tea – Māori Involvement in State Care 1950-1999 -  commissioned by the Crown Response

Unit. The report was carried out by Māori research specialists, Ihi Research, and pulls together data about Māori in State care between 1950 and 1999. It complements the accounts
provided to the inquiry by survivors and their whānau, and information from iwi, Māori NGOs, Māori academics and other research.

Whakawhiti kōrero - Communications 
• A key focus this quarter was on resetting our communications approach to a more strategic outcomes basis. We have applied a consistent evidence-based planning approach to all

communications activities and optimised our use of diverse channels, tools and tactics to ensure effectiveness of reach, engagement and understanding.
• The Commission’s revised website, He Matapihi – A window into the Commission, went live on 1 December. Our survivor advisory group SAGE was involved in the update by reviewing the

website at different stages and giving feedback on imagery and content. The wesbite now uses both reo Māori and English headings throughout and shows a visual timeline of milestones we
have achieved from 2018 till the present.  It includes details of the number of documents reviewed, the sum of all written accounts, group sessions, private sessions and witness statements
received, and the number of days of public hearings.
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Risks and Issues 

Indicators of Effectiveness

On track Off-track, but 
impacts mitigated 

Off-track, and 
further mitigation 
required 

Budget, 

$23,992 
Actual, 

$20,507 

Departmental Expenditure: (000's)

Budget, 

$2,180 

Actual, 

$658 

Non-Departmental Expenditure:

Commissioner Fees: (000's)

Budget, 

$9,815 Actual, 

$805 

Legal Assistance: (000's)

Budget, 

$2,227 Actual, 

$324 

Counselling Assistance: (000's)

Budget, 

$65 

Actual, $35 

Capital: (000's)

• Departmental expenditure is currently
running 14.5% ($3.4m) below budget,
mainly due to delays in two hearings that
have been moved from the December
quarter to the March quarter due to
COVID.

• Any underspend will be re-prioritised into
a contingency to cover any delivery
pressures.

• Commissioner fees are $1.5m under
budget YTD. While cost will continue to be
incurred, the budget was completed with
the expectation that the number of
Commissioners would be six.

• Legal Assistance is currently $9.0m under
budget YTD. While costs are expected to
increase we do not expect to use the
entire budget.

• Counselling Assistance  is currently
$1.9m under budget YTD. Some of the
underspend is due to delays and
postponements of hearings due to COVID.
The Commission is also exploring more
avenues to support survivors and
anticipates that the spend will increase
over the next six months.

• Post the fit out of the Auckland facility
there has been no major Capital spend.

Financial Performance
Expenditure year to date (June to December) 

Indicators Progress Commentary 

• Number of survivor registrations and
wellbeing sessions this quarter

Amber 

• Documentary analysis undertaken Green 

• Hearings and wānanga successfully
completed within the quarter as planned

Amber 
Māori hearing and the Maryland’s School case study hearing 
rescheduled. Several successful wānanga held in support the 
redress report. Wānanga programme being revised. 

• Reports and other key deliverables 
completed as planned within the quarter

Green Word version of the redress report delivered on 1 December and 
printed version on 15 December 2021. 

• Delivery of the Inquiy’s final report by 30 June 
2023

Green On track to deliver on time. 

• Delivery of the Inquiry’s work programme
within the budget provided by Government

Green On track to deliver within budget. 

Green: On track Amber: Off track but impacts mitigated  Red: Off track, and further mitigation required 

At the end of the reporting period we have engaged with 951 
witnesses and have completed 594 witness statements. 68,085 
documents came in to be analysed bringing the total to 878,189. 
Workload is heavy and ongoing prioritisation and efficiency 
measures remain in place. 

151 survivor registrations and 54 private sessions held (along 
with 20 written accounts). 982 wellbeing sessions were 
undertaken. 
With the continued challenges of lockdown alert level 
restrictions, several private sessions were rescheduled later in 
the quarter for impacted survivors where sessions were 
postponed during lockdown. These have been conducted 
primarily by Zoom. 

• Covid-19 continued to impact our work programme this quarter and has ripple effects across planned work for the
next 6 months. The emergence of Omicron and the expected community outbreak is a further consideration for us.
We are managing this by re-prioritising the timing, content and sequencing of key activities on an ongoing basis and
as events unfold.

• Key staff carried an intense workload to meet the 1 December 2021 timeframe for the interim redress report.
Lessons learned from delivering the interim redress report will be applied to future work to assist how we manage
our workload over time. Wellbeing initiatives are in place and will be reviewed regularly.

• Lags in recruitment of new staff are impacting the delivery of the work programme. This is being managed by an
intense and active recruitment programme and using short term resource to fill key areas.

• Filling gaps in our knowledge by seeking information and evidence from key cohort areas (Māori, Pacific, disabled
peoples, youth, Rainbow, intersectionalities etc..). We are managing this by recruiting in key roles (e.g. Chief
Advisor Disability, establishing advisory groups representing missing cohorts and targeting private sessions to
target those cohorts under-represented in the Inquiry’s collective
“survivor voice”.
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